COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 08/ 2014

ESTI MATE SUMVARY 14: 23: 36
CONTI D: C18147 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN. 18147-BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 0.0 DAYS TI VE ALLOW 425 CALENDAR DAYS
SHB8: CHERRY CREEK BRI DGE REP - PERCENT TI ME: 0. 00 ORI G TI ME ALLOW 425 CALENDAR DAYS
PRAJECT NO FBROSSA- 031
SHB8: CHERRY CREEK BRI DGE REP -
NAME OF ROAD: 088B
PRQIECT COUNTI ES: ARAPAHCE, REG ON 6
CONTRACTOR:
SEMA CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 03/ 08/ 2014 DATE TI ME STARTED 11/06/2013
7353 S. EAGLE STREET DATE LET 09/ 12/ 2013 DATE WORK BEGAN
DATE AWARDED 10/ 03/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 22/ 2013 DATE ACCEPTED
CENTENNI AL CO 80112-42; DATE NOTI CE TO PROCEED 11/ 06/ 2013
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 18, 042, 056. 34 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AM: $ 16,726, 371. 38 NON-PARTI Cl PATI NG 3,202, 156. 48 549, 014. 44
PERCENT COVPLETE: 17. 75% TOTAL EARNI NGS 3,202, 156. 48 549, 014. 44
FUNDS AVAI LABLE: $ 14,839,899.86 STOCKPI LED MATERI ALS 385, 220. 65 385, 220. 65
GROSS EARNI NGS 3,587,377.13 934, 235. 09
TOTAL CLAI MVB: $ 0. 00 RETAI NAGE -74,517.71 - 16, 470. 43
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARN NGS 3,512, 859. 42 917, 764. 66
LI QUI DATED DANVAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 3,512, 859. 42 917, 764. 66
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 917, 764. 66

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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CONTI D C18147 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18147-BI D ESTI MATE RUN 03/ 08/ 2014
PRQJECT: FBRO88A- 031 ESTI MATE NO 0003 14: 23: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY (18058)
0060 504- 08255 *Masonry Landscape Wall (Dry Stack) 420. 000 0. 000
SF 0. 000 0. 00
32. 00000 0. 000 0. 00
0065 506-00412  Soil Riprap (12 Inch) 1, 093. 000 0. 000
CY 0. 000 0. 00
47. 00000 0. 000 0. 00
0070 514-00200 Pedestrian Railing (Steel) 175. 000 0. 000
LF 0. 000 0. 00
110. 00000 0. 000 0. 00
0075 608- 00005 *Concrete Sidewal k (Special) 1, 996. 000 0. 000
SY 0. 000 0. 00
34. 00000 0. 000 0. 00
0080 608-00006 *Concrete Sidewal k (6 Inch) 1, 807. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0085 608-00010 *Concrete Curb Ranp 16. 000 0. 000
SY 0. 000 0. 00
120. 00000 0. 000 0. 00
0090 609-20010 *Curb Type 2 (Section B) 41. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0095 609-21010 *Curb and CQutter Type 2 (Section I-B) 162. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0100 609-21020 *Curb and CQutter Type 2 (Section Il-B) 1, 049. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0105 609-24008 *Qutter Type 2 (8 Foot) 181. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0110 610- 00055 Medi an Cover Material (Stone) 4, 715. 000 0. 000
SF 0. 000 0. 00
2.40000 0. 000 0. 00



CONTI D C18147 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18147-BID ESTI MATE RUN 03/ 08/ 2014
PRQJECT: FBROSSA- 031 ESTI MATE NO 0003 14: 23: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY (18058)

0115 613-70150 *Lum naire H gh Pressure Sodium (150 Watt) 2.000 0. 000
EACH 0. 000 0. 00
510. 00000 0. 000 0.00
0120 619-00000 Water Meter and Vaul t 1. 000 0. 000
EACH 0. 000 0. 00
5, 300. 00000 0. 000 0. 00
0125 619-40160 2 Inch Copper Pipe 100. 000 0. 000
LF 0. 000 0. 00
41. 00000 0. 000 0. 00
0130 700- 70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 508, 150. 00 $ 0.00$ 0. 00

CAT NO0250 BE ROADWAY

0135 201- 00000 *C earing and G ubbi ng 1. 080 1. 000
LS 0. 000 0. 00
55, 900. 00000 1.000 55, 900. 00
0140 202- 00019 Renoval of Inlet 3. 000 0. 000
EACH 0. 000 0. 00
690. 00000 0. 000 0. 00
0145 202- 00021 Renoval of Manhol e 12. 000 0. 000
EACH 0. 000 0. 00
440. 00000 0. 000 0. 00
0150 202- 00027 Renoval of Riprap 1, 277. 000 0. 000
Sy 0. 000 0. 00
9. 50000 0. 000 0. 00
0155 202-00031 Renoval of Fire Hydrant 1. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0160 202- 00032 Renoval of Valve 4.000 0. 000
EACH 0. 000 0. 00

270. 00000 0. 000 0.00



CONTI D C18147 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18147-BID ESTI MATE RUN 03/ 08/ 2014
PRQJECT: FBROSSA- 031 ESTI MATE NO 0003 14: 23: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0165 202- 00035 Renoval of Pipe 4, 520. 000 120. 000
LF 0. 000 0. 00
17. 00000 120. 000 2, 040. 00
0170 202- 00037 Renoval of End Section 5. 000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0. 00
0175 202-00090 *Renoval of Delineator 8. 000 6. 000
EACH 0. 000 0. 00
13. 00000 6. 000 78. 00
0180 202-00190 Renoval of Concrete Median Cover Materi al 574. 000 574. 000
SY 0. 000 0. 00
9. 50000 574. 000 5,453. 00
0185 202- 00200 Renoval of Sidewal k 572. 000 39. 000
SY 0. 000 0. 00
8. 50000 39. 000 331.50
0190 202-00202 Renoval of CQutter 24.000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0195 202- 00203 Renoval of Curb and Cutter 2,391. 000 1, 322. 000
LF 0. 000 0. 00
5. 50000 1, 322. 000 7,271.00
0200 202- 00206 Renoval of Concrete Curb Ranp 7.000 0. 000
SY 0. 000 0. 00
60. 00000 0. 000 0. 00
0205 202-00220 *Renoval of Asphalt Mat 17, 145. 000 575. 000
SY 0. 000 0. 00
4. 30000 575. 000 2,472.50
0210 202-00240 *Renoval of Asphalt Mat (Pl aning) 40, 869. 000 0. 000
SY 0. 000 0. 00
1. 20000 0. 000 0. 00
0215 202- 00250 *Renoval of Pavenent Marking 7,052. 000 7,052. 000
SF 0. 000 0. 00

1. 30000 7,052. 000 9, 167. 60



CONTI D C18147 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18147-BID ESTI MATE RUN 03/ 08/ 2014
PRQJECT: FBROSSA- 031 ESTI MATE NO 0003 14: 23: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0220 202-00700 *Renoval of Light Standard 5. 000 0. 000
EACH 3. 000 930. 00
310. 00000 3. 000 930. 00
0225 202-00810 *Renoval of Gound Sign 19. 000 1. 000
EACH 0. 000 0. 00
82. 00000 1. 000 82. 00
0230 202-00821 *Renoval of Sign Panel 3. 000 0. 000
EACH 0. 000 0. 00
56. 00000 0. 000 0. 00
0235 202-01000 *Renoval of Fence 442. 000 442. 000
LF 0. 000 0. 00
3. 10000 442. 000 1,370. 20
0240 202-01130 *Renoval of Quardrail Type 3 25. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0245 202- 01300 *Renoval of End Anchorage 2.000 0. 000
EACH 0. 000 0. 00
380. 00000 0. 000 0. 00
0250 202-04002 *C ean Cul vert 4. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0255 202-04005 *C ean Val ve Box 6. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0260 202-04100 Abandon Vel | 3. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0265 203- 00010 *Uncl assi fi ed Excavation (Conplete In Place) 139, 394. 000 38, 000. 000
cY 10, 000. 000 65, 800. 00
6. 58000 48, 000. 000 315, 840. 00
0270 203-00100 Mick Excavation 1, 200. 000 92. 000
CcY 156. 000 624. 00

4. 00000 248. 000 992. 00



CONTI D C18147 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18147-BID ESTI MATE RUN 03/ 08/ 2014
PRQJECT: FBROSSA- 031 ESTI MATE NO 0003 14: 23: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0275 203- 01500 Bl adi ng 60. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0.00
0280 203-01510 Backhoe 260. 000 46. 000
HOUR 0. 000 0. 00
160. 00000 46. 000 7, 360. 00
0285 203- 01550 Dozi ng 160. 000 0. 000
HOUR 31. 000 4, 340. 00
140. 00000 31. 000 4, 340. 00
0290 203-01590 Front End Loader (Rubber Tire) 100. 000 11. 000
HOUR 0. 000 0. 00
120. 00000 11. 000 1, 320. 00
0295 203-01594 Conbi nati on Loader 260. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0.00
0300 203-01597 *Pot hol i ng 250. 000 123. 500
HOUR 0. 000 0. 00
180. 00000 123. 500 22, 230. 00
0305 203-01622 *Sweepi ng (Wth Pickup Broom 200. 000 14. 000
HOUR 5. 000 700. 00
140. 00000 19. 000 2, 660. 00
0310 206- 00510 Filter Material (dass A) 765. 000 92. 000
cY 156. 000 7,176. 00
46. 00000 248. 000 11, 408. 00
0315 207-00205 Topsoi | 38, 575. 000 0. 000
(e 0. 000 0. 00
6. 00000 0. 000 0.00
0320 208- 00002 *Erosion Log (12 Inch) 8, 550. 000 2, 050. 000
LF 400. 000 1, 640. 00
4. 10000 2, 450. 000 10, 045. 00
0325 208-00020 *Silt Fence 3, 885. 000 0. 000
LF 0. 000 0. 00

1. 30000 0. 000 0. 00



CONTI D C18147 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18147-BID ESTI MATE RUN 03/ 08/ 2014
PRQJECT: FBROSSA- 031 ESTI MATE NO 0003 14: 23: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0330 208-00035 *Aggregat e Bag 666. 000 130. 000
LF 30. 000 225. 00
7.50000 160. 000 1, 200. 00
0335 208- 00040 *Check Dam 4. 000 4.000
EACH 0. 000 0. 00
490. 00000 4. 000 1, 960. 00
0340 208- 00045 *Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
650. 00000 1. 000 650. 00
0345 208- 00051 *StormDrain Inlet Protection (Type 1) 130. 000 20. 000
LF 0. 000 0. 00
7.50000 20. 000 150. 00
0350 208- 00052 *StormDrain Inlet Protection (Type 2) 25. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
0355 208-00070 Vehi cl e Tracki ng Pad 7.000 7.000
EACH 0. 000 0. 00
1, 500. 00000 7.000 10, 500. 00
0360 208-00103 Renoval and Di sposal of Sedinent (Labor) 500. 000 57.500
HOUR 31. 000 1,271.00
41. 00000 88. 500 3,628.50
0365 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 200. 000 3. 000
HOUR 11. 000 1, 045. 00
95. 00000 14. 000 1, 330. 00
0370 208-00106 *Sweepi ng (Sedi nent Renoval ) 300. 000 24.000
HOUR 17. 000 2,380. 00
140. 00000 41. 000 5, 740. 00
0375 208- 00206 Er osi on Control Supervisor 540. 000 59. 000
DAY 22.000 330. 00
15. 00000 81. 000 1, 215. 00
0380 208- 00400 Wat er Control 1. 000 0. 160
LS 0. 080 1, 248. 00

15, 600. 00000 0. 240 3,744.00



CONTI D C18147 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 18147-BID ESTI MATE RUN 03/ 08/ 2014
PRQJECT: FBROSSA- 031 ESTI MATE NO 0003 14: 23: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0385 208- 00500 *Swal e Protection Type 1 382. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0390 208- 00504 *Swal e Protection Type 4 130. 000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0. 00
0395 208- 00505 *Swal e Protection Type 5 205. 000 0. 000
LF 0. 000 0. 00
26. 00000 0. 000 0. 00
0400 208- 00506 Swal e Protection Type 6 170. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0405 208- 00510 *Streanbank Stabilization Type 1 260. 000 0. 000
LF 0. 000 0. 00
180. 00000 0. 000 0. 00
0410 208-00512 St reanbank Stabilization Type 2 110. 000 0. 000
LF 0. 000 0. 00
350. 00000 0. 000 0. 00
0415 209- 00100 *Wat er (Landscapi ng) 148. 000 0. 000
MGAL 0. 000 0. 00
170. 00000 0. 000 0. 00
0420 209-00200 *Ti ne- Rel eased Water Product 4,100. 000 0. 000
EACH 0. 000 0. 00
4. 90000 0. 000 0. 00
0425 210- 00050 Reset Fire Hydrant 1. 000 0. 000
EACH 1. 000 7, 000. 00
7, 000. 00000 1. 000 7, 000. 00
0430 210-00810 *Reset Ground Sign 2. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0435 210-01000 *Reset Fence 130. 000 0. 000
LF 0. 000 0. 00

10. 00000 0. 000 0. 00



CONTI D C18147 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 18147-BI D ESTI MATE RUN 03/ 08/ 2014
PRQIECT: FBROSSA- 031 ESTI MATE NO 0003 14: 23: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0440 210- 04010 Adj ust Manhol e 37.000 1.000
EACH 0. 000 0.00
430. 00000 1.000 430. 00
0445 210- 04015 Modi fy Manhol e 1. 000 0. 000
EACH 0. 000 0.00
1, 100. 00000 0. 000 0. 00
0450 210- 04050 Adj ust Val ve Box 14. 000 2. 000
EACH 0. 000 0.00
480. 00000 2. 000 960. 00
0455 211- 03005 Dewat eri ng 1. 000 0.160
LS 0. 080 1, 600. 00
20, 000. 00000 0.240 4, 800. 00
0460 212- 00006 *Seedi ng (Native) 45. 340 0. 000
ACRE 0. 000 0.00
660. 00000 0. 000 0. 00
0465 212- 00047 *Soi | Preparation (Special) 45. 340 0. 000
ACRE 0. 000 0.00
2, 100. 00000 0. 000 0. 00
0470 213-00003 *Mil ching (Wed Free) 45. 340 0. 000
ACRE 0. 000 0.00
460. 00000 0. 000 0. 00
0475 213-00061 *Mil ch Tacki fier 28, 800. 000 0. 000
LB 1, 500. 000 3, 000. 00
2.00000 1, 500. 000 3, 000. 00
0480 214- 00005 *Landscape Mai ntenance (24 Month) 1. 000 0. 000
LS 0. 000 0.00
50, 300. 00000 0. 000 0. 00
0485 214-00201 *Deci duous Tree (Tubeling) 1, 050. 000 0. 000
EACH 0. 000 0.00
15. 00000 0. 000 0. 00
0490 214-00301 *Deci duous Shrub (Tubel ing) 3, 050. 000 0. 000
EACH 0. 000 0.00

15. 00000 0. 000 0. 00



CONTI D C18147 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 18147-BI D ESTI MATE RUN 03/ 08/ 2014
PRQIECT: FBROSSA- 031 ESTI MATE NO 0003 14: 23: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0495 214- 00509 *Evergreen Tree (8 Foot) (Ball and Burlap) (Furnish 49. 000 0. 000
Ol
Y EACH 0. 000 0. 00
290. 00000 0. 000 0. 00
0500 216- 00037 *Soi | Retention Bl anket (Coconut) 25, 120. 000 0. 000
SY 0. 000 0. 00
2.10000 0. 000 0. 00
0505 217- 00000 Her bi ci de Treat nent 893. 000 0. 000
SY 0. 000 0. 00
0. 30000 0. 000 0. 00
0510 217-00020 Her bi ci de Treat nent 80. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0515 240- 00000 *WIdlife Biologist 20. 000 0. 000
HOUR 0. 000 0. 00
73. 00000 0. 000 0. 00
0520 240-00010 Renoval of Nests 20. 000 0. 000
HOUR 0. 000 0. 00
81. 00000 0. 000 0. 00
0525 304- 01000 Aggregate Base Course (C ass 1) 265. 420 0. 000
TON 265. 420 6, 104. 66
23. 00000 265. 420 6, 104. 66
0530 304- 06000 *Aggregat e Base Course (C ass 6) 12, 946. 000 0. 000
TON 0. 000 0. 00
19. 00000 0. 000 0. 00
0535 403-00721  *Hot M x Asphalt (Patching) (Asphalt) 259. 000 0. 000
SY 0. 000 0. 00
74. 00000 0. 000 0. 00
0540 403- 00800 *Ener gency Pot hol e Repair 50. 000 0. 000
TON 0. 000 0. 00
470. 00000 0. 000 0. 00
0545 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 3, 850. 000 0. 000
TON 0. 000 0. 00

110. 00000 0. 000 0. 00



CONTI D C18147 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 18147-BI D ESTI MATE RUN 03/ 08/ 2014
PRQIECT: FBROSSA- 031 ESTI MATE NO 0003 14: 23: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0550 403-33841  *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 7, 093. 000 0. 000
TON 0. 000 0. 00
65. 00000 0. 000 0. 00
0555 411-10255  *Enulsified Asphalt (S| ow Setting) 1, 893. 000 0. 000
GAL 0. 000 0. 00
2.50000 0. 000 0. 00
0560 412-00600 *Concrete Pavement (6 Inch) 131. 000 0. 000
SY 0. 000 0. 00
50. 00000 0. 000 0. 00
0565 412-01100 *Concrete Pavenent (11 Inch) 528. 000 0. 000
SY 0. 000 0. 00
70. 00000 0. 000 0. 00
0570 420-00132 Geotextile (Separator) (Cass 1) 5, 374. 000 0. 000
SY 0. 000 0. 00
1. 10000 0. 000 0. 00
0575 504- 08255 *Masonry Landscape Wall (Dry Stack) 1,512. 000 0. 000
SF 0. 000 0. 00
32. 00000 0. 000 0. 00
0580 506-00212  Riprap (12 Inch) 91. 000 0. 000
CY 0. 000 0. 00
150. 00000 0. 000 0. 00
0585 506-00224 R prap (24 Inch) 1, 432. 000 0. 000
CY 0. 000 0. 00
58. 00000 0. 000 0. 00
0590 506-00412 Soil Riprap (12 Inch) 34.000 0. 000
CY 0. 000 0. 00
47. 00000 0. 000 0. 00
0595 506-00424  Soil Riprap (24 Inch) 1, 481. 000 0. 000
CY 0. 000 0. 00
51. 00000 0. 000 0. 00
0600 601- 01025 Concrete O ass B (M scel | aneous) 115. 000 115. 000
CY 0. 000 0. 00

150. 00000 115. 000 17, 250. 00



CONTI D C18147 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 18147-BI D ESTI MATE RUN 03/ 08/ 2014
PRQIECT: FBROSSA- 031 ESTI MATE NO 0003 14: 23: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0605 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 488. 000 0. 000
LF 0. 000 0. 00
63. 00000 0. 000 0.00
0610 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 422.000 0. 000
LF 0. 000 0. 00
79. 00000 0. 000 0. 00
0615 603- 01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 383. 000 352. 000
LF 0. 000 0. 00
79. 00000 352. 000 27, 808. 00
0620 603- 05018 18 Inch Reinforced Concrete End Section (Special) 16. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0625 603- 05024 24 Inch Reinforced Concrete End Section (Special) 1. 000 0. 000
EACH 0. 000 0. 00
2,600. 00000 0. 000 0. 00
0630 603- 05030 30 Inch Reinforced Concrete End Section (Special) 2.000 1. 000
EACH 0. 000 0. 00
2,900. 00000 1. 000 2,900. 00
0635 603-10120 12 Inch Corrugated Steel Pipe 42.000 0. 000
LF 0. 000 0. 00
51. 00000 0. 000 0. 00
0640 603-30012 12 Inch Steel End Section 4. 000 0. 000
EACH 0. 000 0. 00
170. 00000 0. 000 0. 00
0645 603-50018 18 Inch Plastic Pipe 64. 000 0. 000
LF 0. 000 0. 00
190. 00000 0. 000 0. 00
0650 604-00305 Inlet Type C (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
0655 604-00315 Inlet Type C (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 300. 00000 1. 000 4, 300. 00
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PON: 18147-BI D ESTI MATE RUN 03/ 08/ 2014
PRQIECT: FBROSSA- 031 ESTI MATE NO 0003 14: 23: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0660 604- 16505 Inlet Type 16 (Double) (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 500. 00000 0. 000 0.00
0665 604-16605 Inlet Type 16 (Triple) (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 400. 00000 0. 000 0. 00
0670 604- 19205 Inlet Type R L 10 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 300. 00000 0. 000 0. 00
0675 604-19210 Inlet Type R L 10 (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
5, 800. 00000 0. 000 0. 00
0680 604-19215 Inlet Type R L 10 (15 Foot) 4. 000 0. 000
EACH 0. 000 0. 00
7,500. 00000 0. 000 0. 00
0685 604- 19305 Inlet Type R L 15 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
0690 604- 30005 Manhol e Sl ab Base (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0695 604-30010 Manhol e Sl ab Base (10 Foot) (ACWM) 6. 000 1. 000
EACH 0. 000 0. 00
2, 300. 00000 1. 000 2,300. 00
0700 604-30015 Manhol e Sl ab Base (15 Foot) 12. 000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0705 604- 39000 *Manhol e Speci al (ACWM) 8. 000 6. 000
EACH 2.000 15, 800. 00
7,900. 00000 8. 000 63, 200. 00
0710 604-83121 21 Inch Plastic Pipe Sewer (Polyvinyl Chloride) 1, 486. 000 1, 401. 000
LF 85. 000 5, 695. 00

67. 00000 1, 486. 000 99, 562. 00
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0715 605-00040 4 Inch Perforated Pipe Underdrain 1, 955. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0720 605-00120 12 Inch Perforated Pipe Underdrain 150. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
0725 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 207. 000 0. 000
LF 0. 000 0. 00
34. 00000 0. 000 0. 00
0730 606-01370 *Transition Type 3G 2. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0735 606- 02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0740 607-11525 *Fence (Plastic) 15, 000. 000 4, 043. 000
LF 240. 000 648. 00
2.70000 4, 283. 000 11, 564. 10
0745 607-11580 *Fence (Tenporary) 10, 000. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0750 608-00006 *Concrete Sidewal k (6 Inch) 1, 963. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0755 608-00010 *Concrete Curb Ranp 34. 000 0. 000
SY 0. 000 0. 00
120. 00000 0. 000 0. 00
0760 609-20010 *Curb Type 2 (Section B) 25. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0765 609-21010 *Curb and CQutter Type 2 (Section I-B) 1, 100. 000 0. 000
LF 0. 000 0. 00

10. 00000 0. 000 0. 00
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0770 609-21020 *Qurb and Gutter Type 2 (Section I1-B) 1, 795. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0.00
0775 609-24008 *Qutter Type 2 (8 Foot) 24.000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0780 610- 00030 *Medi an Cover Material (Concrete) 5, 326. 000 0. 000
SF 0. 000 0. 00
3. 60000 0. 000 0. 00
0785 610- 00055 Medi an Cover Material (Stone) 1, 035. 000 0. 000
SF 0. 000 0. 00
2.40000 0. 000 0. 00
0790 613-01075 *3/4 Inch Eectrical Conduit (Plastic) 100. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0795 613-01100 *1 Inch BElectrical Conduit (Plastic) 190. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0800 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 410. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0805 613-01300 *3 Inch BElectrical Conduit (Plastic) 600. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0810 613-07023 *Pul | Box (24"x36"x24") 2.000 0. 000
EACH 0. 000 0. 00
920. 00000 0. 000 0. 00
0815 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
5, 100. 00000 0. 000 0. 00
0820 613-34350 *Light Standard Metal (35 Foot) 14. 000 0. 000
EACH 0. 000 0. 00
3, 600. 00000 0. 000 0. 00
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0825 613-40010 *Li ght Standard Foundati on 8. 000 0. 000
EACH 0. 000 0. 00
870. 00000 0. 000 0. 00
0830 613-50100 *Lighting Control Center 1. 000 0. 000
EACH 0. 000 0. 00
6, 100. 00000 0. 000 0. 00
0835 613-50150 *Secondary Service Pedestal 1. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0840 613-70250 *Luni nai re Hi gh Pressure Sodium (250 Watt) 14. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0845 614-00011 *Sign Panel (dass I) 109. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0850 614-00012 *Sign Panel (Oass I1) 103. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0855 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 12. 000 0. 000
EACH 0. 000 0. 00
170. 00000 0. 000 0. 00
0860 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 9. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0865 614- 87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0870 614-87496 *Fi ber Optic Cable (Single Mde) (96 Strands) 13, 820. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0875 619-00007 Connect To Existing Waterline 4. 000 0. 000
EACH 2. 000 7,200. 00

3, 600. 00000 2.000 7,200. 00
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0880 619-06180 18 Inch Ductile Iron Pipe 1, 457. 000 954. 000
LF 468. 000 65, 520. 00
140. 00000 1, 422. 000 199, 080. 00
0885 619- 50800 10 Inch Plastic Pipe 666. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
0890 619-50960 12 Inch Plastic Pipe 609. 000 0. 000
LF 0. 000 0. 00
68. 00000 0. 000 0. 00
0895 619- 73050 6 Inch Blow Of Valve and Vault (ACW\) 1. 000 0. 000
EACH 1. 000 7,200. 00
7,200. 00000 1. 000 7,200. 00
0900 619-76144 18 Inch Butterfly Val ve 3. 000 0. 000
EACH 3. 000 12, 000. 00
4, 000. 00000 3. 000 12, 000. 00
0905 621-00450 *Det our Pavenent 1, 981. 000 1, 704. 000
SY 0. 000 0. 00
45. 00000 1, 704. 000 76, 680. 00
0910 625- 00000 Construction Surveyi ng 1. 000 0. 160
LS 0. 080 8, 544. 00
106, 800. 00000 0. 240 25, 632. 00
0915 626- 00000 *Mobi | i zat i on 1. 000 0. 500
LS 0. 000 0. 00
1, 436, 465. 36000 0. 500 718, 232. 68
0920 626- 01000 *Public Information Services 1. 000 0. 400
LS 0. 000 0. 00
24,100. 00000 0. 400 9, 640. 00
0925 627-00005 *Epoxy Pavenent MarKki ng 411. 000 0. 000
GAL 0. 000 0. 00
85. 00000 0. 000 0. 00
0930 627-00007 *Epoxy Pavenent Marking (Special) 111. 000 0. 000
GAL 0. 000 0. 00

220. 00000 0. 000 0. 00
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0935 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 411. 000 173. 000
GAL 67. 000 2,211.00
33. 00000 240. 000 7,920. 00
0940 627-01001 *Preformed Plastic Pavenment Marking (Type 1) 345. 000 0. 000
SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0945 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 93. 000 0. 000
|
) SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0950 627-30329 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 780. 000 0. 000
Type
(Typ SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0955 629-01001  Survey Monument (Type 1) 30. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0960 629-01006  Survey Monunent (Type 6) 3.000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0965 629-01011 Survey Monurent (Type 1A) 2.000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00
0970 630- 00000 *Fl aggi ng 2, 880. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0. 00
0975 630- 00003 *Uni formed Traffic Control 288. 000 33. 500
HOUR 7.000 504. 00
72. 00000 40. 500 2,916. 00
0980 630- 00004 *Traffic Control Vehicle 2. 000 1. 000
EACH 0. 000 0. 00
260. 00000 1. 000 260. 00
0985 630-00007  *Traffic Control Inspection 140. 000 50. 000
DAY 29. 000 6, 960. 00

240. 00000 79. 000 18, 960. 00
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0990 630-00012 *Traffic Control Managenent 360. 000 32.000
DAY 6. 000 1, 860. 00
310. 00000 38. 000 11, 780. 00
0995 630-80001 *Fl ashi ng Beacon (Portabl e) 14. 000 1. 000
EACH 0. 000 0. 00
5. 00000 1. 000 5.00
1000 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 2.500
EACH 0. 000 0. 00
100. 00000 2.500 250. 00
1005 630-80339 *Directional Barricade 4. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
1010 630-80341 *Construction Traffic Sign (Panel Size A) 31. 000 14. 500
EACH 0. 000 0. 00
21. 00000 14. 500 304. 50
1015 630-80342 *Construction Traffic Sign (Panel Size B) 46. 000 23. 000
EACH 0. 000 0. 00
21. 00000 23. 000 483. 00
1020 630- 80343 *Construction Traffic Sign (Panel Size O 10. 000 5. 000
EACH 0. 000 0. 00
21. 00000 5. 000 105. 00
1025 630- 80344 *Construction Traffic Sign (Special) 123. 000 61. 500
SF 0. 000 0. 00
15. 00000 61. 500 922.50
1030 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
3, 100. 00000 1. 000 3,100. 00
1035 630- 80360 *Drum Channel i zi ng Devi ce 176. 000 88. 000
EACH 0. 000 0. 00
31. 00000 88. 000 2,728.00
1040 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 12. 000 2. 000
EACH 0. 000 0. 00

31. 00000 2.000 62. 00



CONTI D C18147 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PON: 18147-BI D ESTI MATE RUN 03/ 08/ 2014
PRQIECT: FBROSSA- 031 ESTI MATE NO 0003 14: 23: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

1045 630-80370 Concrete Barrier (Tenporary) 3, 610. 000 1,188. 000
LF 0. 000 0. 00
26. 00000 1, 188. 000 30, 888. 00
1050 630-80380 *Traffic Cone 200. 000 100. 000
EACH 0. 000 0. 00
0. 50000 100. 000 50. 00
1055 630-80384 *Tubul ar Mar ker 60. 000 30. 000
EACH 0. 000 0. 00
31. 00000 30. 000 930. 00
1060 630-85011 *| npact Attenuator (Tenporary) 2, 000. 000 45. 500
DAY 35. 000 35. 00
1. 00000 80. 500 80. 50
1065 630-85041 *Mobi | e Attenuator 300. 000 6. 000
DAY 4. 000 400. 00
100. 00000 10. 000 1, 000. 00
1070 630- 86800 *Traffic Signal (Tenporary) 1. 000 0. 160
LS 0. 080 2,400. 00
30, 000. 00000 0. 240 7,200. 00
1075 700- 70010 F/ A M nor Contract Revisions 625, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1080 700-70011 F/ A Partnering 10, 000. 000 2, 365. 830
F A 0. 000 0. 00
1. 00000 2, 365. 830 2, 365. 83
1085 700- 70012 F/ A Asphalt Pavenent |ncentive 38, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1090 700-70016 F/ A Fuel Cost Adj ustnent 121, 000. 000 0. 000
FA -158. 950 -158. 95
1. 00000 -158. 950 -158. 95
1095 700- 70018 F/ A Roadway Snoot hness | ncentive 30, 500. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00
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1100 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 110, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1105 700- 70021 F/ A On- The-Job Trai nee 5, 120. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
1110 700- 70060 F/' A Adjust Uilities 120, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1115 700- 70082 F/ A Furnish & Install El ectrical Service 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1120 700- 70155 F/ A Pavenent Surface Course Managenent 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1125 700- 70310 F/ A Landscapi ng 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1130 700-70380 F/ A Erosion Control 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1135 700- 70589 F/ A Environnental Health & Safety Managenent 25, 000. 000 0. 000
FA 426. 250 426. 25
1. 00000 426. 250 426. 25
1140 700- 70594 F/ A DRB Standi ng Committee 50, 000. 000 3, 800. 000
FA 0. 000 0. 00
1. 00000 3, 800. 000 3, 800. 00
1320 630- 80415 *Advanced Warning Fl ashing or Sequencing Panel (C Type) 36. 000 17.500
DAY 0. 500 48. 88
97. 75000 18. 000 1, 759. 50
1325 900- 00010 Added Item (Hour)/ Additional Surveying hours for 0. 000 0. 000
st aki ng
HOUR 0. 000 0. 00

100. 00000 0. 000 0. 00
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1330 601- 01025 Conc CL B (Msc) Concrete (O ass B) for Pipe Encasenent 0. 000 0. 000
CY 0. 000 0. 00
398. 61000 0. 000 0. 00

CAT 0250 CURRENT AMI  $ 8,747,610.34 % 242,706.84$ 1,896, 388.87
CAT NOO0350 STRUCTURES

1145 202- 00400 Renoval of Bridge 1. 000 0. 300
EACH 0. 000 0. 00
305, 200. 00000 0. 300 91, 560. 00
1150 206- 00000 Structure Excavation 1, 146. 000 0. 000
cY 400. 000 8, 800. 00
22. 00000 400. 000 8, 800. 00
1155 206- 00100 Structure Backfill (dass 1) 1, 824. 000 0. 000
CcY 0. 000 0. 00
32. 00000 0. 000 0. 00
1160 206- 00200 Structure Backfill (dass 2) 427.000 0. 000
CY 0. 000 0. 00
30. 00000 0. 000 0. 00
1165 206- 00360 Mechani cal Rei nforcenent of Soil 1, 806. 000 0. 000
CcY 0. 000 0. 00
16. 00000 0. 000 0. 00
1170 206-01781 *Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
65, 800. 00000 0. 000 0. 00
1175 206-01782 *Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00
20, 800. 00000 0. 000 0. 00
1180 206-01783 *Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0. 00
65, 800. 00000 0. 000 0. 00
1185 206-01784 *Shoring (Area 4) 1. 000 0. 000
LS 0. 000 0. 00

20, 800. 00000 0. 000 0.00
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1190 403- 09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 1, 026. 000 0. 000
TON 0. 000 0. 00
110. 00000 0. 000 0. 00
1195 403-33841  *Hot M x Asphalt (Grading S) (100) (PG 64-22) 1, 538. 000 0. 000
TON 0. 000 0. 00
65. 00000 0. 000 0. 00
1200 411-10255  *Enulsified Asphalt (Sl ow Setting) 1, 890. 000 0. 000
GAL 0. 000 0. 00
2.50000 0. 000 0. 00
1205 502- 00460 Pile Tip 50. 000 0. 000
EACH 5. 000 600. 00
120. 00000 5. 000 600. 00
1210 502-11489 *Steel Piling (HP 14x89) 4,778. 000 0. 000
LF 358. 800 18, 657. 60
52. 00000 358. 800 18, 657. 60
1215 503- 00060 *Drilled Caisson (60 Inch) 3, 675. 000 0. 000
LF 525. 000 278, 250. 00
530. 00000 525. 000 278, 250. 00
1220 512-00103  Bearing Device (Type I11) 34. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
1225 513-00600 Bridge Drain 7.000 0. 000
EACH 0. 000 0. 00
3, 800. 00000 0. 000 0. 00
1230 514-00201 *Pedestrian Railing (Steel)(Special) 1, 588. 000 0. 000
LF 0. 000 0. 00
140. 00000 0. 000 0. 00
1235 515-00120 *Wat er proof i ng (Menbr ane) 9, 302. 000 0. 000
SY 0. 000 0. 00
14. 00000 0. 000 0. 00
1240 518-01004 Bri dge Expansion Device (0-4 Inch) 251. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
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1245 601- 03040 *Concrete Class D (Bridge) 5, 270. 000 0. 000
CY 0. 000 0. 00
340. 00000 0. 000 0. 00
1250 601-40300 *Structural Concrete Coating 4,119. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
1255 602- 00000 *Rei nforcing Steel 305, 600. 000 0. 000
LB 0. 000 0. 00
0. 72000 0. 000 0. 00
1260 602- 00020 *Rei nforcing Steel (Epoxy Coated) 985, 900. 000 0. 000
LB 0. 000 0. 00
0. 78000 0. 000 0. 00
1265 604- 25000 Vane Grate Inlet Special 4. 000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
1270 606-10705  Bridge Rail Type 7 (Special) 1, 634. 000 0. 000
LF 0. 000 0. 00
110. 00000 0. 000 0. 00
1275 613-00075 *3/4 Inch Electrical Conduit 1, 634. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
1280 613-00100 *1 Inch Electrical Conduit 283. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
1285 613-00200 *2 Inch Electrical Conduit 3,267. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
1290 613-00300 *3 Inch Electrical Conduit 1, 588. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
1295 613-16025 *Luminaire (Special) (LED) (Step Light) 76. 000 0. 000
EACH 0. 000 0. 00
710. 00000 0. 000 0. 00
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CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO350 STRUCTURES
1300 618-00163 *Prestressed Concrete | (BT63) 12, 617. 000 5, 215. 000
LF 0. 000 0. 00
160. 00000 5, 215. 000 834, 400. 00
1300 MATERI AL ALLOMNCE G rders 0. 000
LF 3, 725. 000 385, 220. 65
103. 41494 3, 725. 000 385, 220. 65
CAT 0350 CURRENT AMI  $ 8,712,796.00 % 691, 528.25% 1,617,488.25
CAT NOO450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1305 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
44, 100. 00000 1. 000 44,100. 00
1310 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
23, 400. 00000 1. 000 23, 400. 00
1315 620- 00020 Sanitary Facility 4.000 4. 000
EACH 0. 000 0. 00
1, 500. 00000 4. 000 6, 000. 00
CAT 0450 CURRENT AMI $ 73,500.00 $ 0.00% 73, 500. 00

PRQJIECT TOTAL CURRENT AMI  $

18,042, 056.34 $

934,235.09% 3,587,377.12



